
Construction Activities and Upcoming Work 

Since the last newsletter, 8/4/2023, the following work has taken 

place on the Upper Hoh River Road Phase 2 project: 
 

• Completion of the temporary shoring wall system for first phase  

of the MP 4 box culvert installation, allowing for excavation to 

the foundation of the new culvert, while still maintaining a 

bypass lane for traffic. 

• Installation of the work isolation and flow diversion system 

along the bank of the Hoh River at the outlet of the MP 4 box 

culvert, allowing for diversion of surface and ground water from 

the work site. 

• Placement of the outlet sections of the 18ft tall x 20ft wide box 

culvert.  

• Backfill of streambed material inside the culvert and at the outlet 

of the culvert 

• Removal of the Hoh River work isolation and flow diversion 

system. 

• Backfill of the roadway embankment on both sides of the culvert 

to re-establish the roadway alignment over the new culvert. 

• Completion of 8 Engineered Log Jams (ELJs)  at MP 3.5, 

completing all the ELJs that will be built for this project. 

For more information, please visit the project website at: 
highways.dot.gov/federal-lands/projects/wa/jeff-91420-1 
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Construction Activities and Upcoming Work 

The following work is upcoming in the next couple of weeks: 

• Swap traffic from the current bypass lane on the north side of the 

road to the south side, over the new MP 4 box culvert. This will 

allow installation of the remaining third of the culvert  

• Complete temporary shoring wall for the next phase of culvert 

installation 

• Excavate to the foundation elevation for the rest of the culvert 

• Place the remaining sections of the box culvert and backfill 

• Construct the Wetland Mitigation Site at MP 3.5 

• Asphalt paving at the MP 4 box culvert and MP 7.8 Tower Creek 

sites 

 

Impacts to Traffic 

• One lane traffic with flaggers and/or temporary traffic signals at 

milepost 4 of Upper Hoh Road for culvert installation 

• Expect delays up to a total of 30 minutes per passage through the 

project corridor from 8AM-5PM. 

• Access to the Hoh Rain Forest Visitor Center and businesses 

along Upper Hoh Rd. remain accessible at all times during 

construction. 

For more information, please visit the project website at: 
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Temporary Shoring Wall (Left) and Hoh River work isolation and flow 
diversion system (Right). Excavation to box culvert foundation elevation 

Placement of the MP 4 Box Culvert outlet sections 
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Backfill of box culvert: placing borrow material, compacting, removing 
timber lagging shoring wall as backfill progresses upward 

Completed Engineered Log Jams at MP 3.5 
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